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By August 1952 the Chinese Communists had instelled radar and searchlights
on the top of the Park Hotel, one of the highest buildings in Shanghai. This
is the highest air defense command pogt in Shanghai. The personnel at this
post included six Chinese Communists and three Soviets. The post was manned
2L hours a day in three shifts, with two Chinese and one Soviet on“duty
during each shift. o

In September 1952 a warehouse at Luhgt?an} in the eagtérn outskirts of
Panton near T'lenho Airfield was being used by the Chinese Commmist Air
Force. Constructed of brick with a tin roof, the warehouse measured about
200 feet in length, 60 feet in wldth, and 30 feet in height. ZEquipment
stored there ineluded 500 flying suits, 400 mosquito nets, 50 iron beds,

300 cotton padded covers, 800 enlisted men's uniforms, and 500 cotton

padded coats. .

In the sprimg of 1952 the Chinese Communists began increasing the length
and width of the runways, building additional h arg, .8nd constructing
gasoline and ammunition dumps at the Chihchiamg Airfield (N 29-26, E 169-42)
An west Hunen. CH'EN Chun (7115/687h4), deputy of the Hunan Provincial ‘In-

“dlistrial and Commercial Department, was made construction supervisor of the

expansion project at the alrfield. The work was scheduled to be com-

pleted by 1 August 1952. The project was hampered by difficulties en-

countered in transporting materisls and by the desertion of workers who i
were discontented with low wages. Some of the deserters joined guerrilla -
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groups who raided the airfield and disrupted construction. On 21 July
1952 CH'EN Chun went to Ch'angsha (N 28-12, E 112-59) to report that

- the construction could not be completed on schedule. HUANG K'o-ch'eng
(7806/034k/6134)} the Commmnist leader in Hunan, blamed CH'EN Chun for
failure to report in advance the obstacles hindering the work and to
submit & plan to remedy the situation. CH'EN was arrested.
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1. | |Comment° Approximately N 23-08, E 113-17.
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